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Town of Sunapee

Water & Sewer Commission

October 13, 2005 Minutes


Board of Commissioners Meeting 

October 13, 2005

Sunapee Slow Sand Filter Plant

Harbor Hill Road

PRESENT: Robert Henry-Chairman, Charles Smith, John Wheeler, Aaron Simpson.

Also present:  Holly Leonard, David Bailey, Michael Metcalf.

Chairman Henry called the meeting to order at 5:40 p.m. 

1. Forms For Signing:  

2nd Billing Warrants 2005: John W. made a motion to approve the rent collectors warrant for water and sewer rents and bond fees as presented, seconded by Aaron S., after some discussion regarding how the billing works, voted unanimously in favor, so declared by the Chairman.

2. Lake Avenue Water Main Replacement:
Mike Metcalf presented an estimate for the Lake Avenue project. Aaron S. questioned if the 15% contingency would be enough to cover what may be found during excavation. Mike M. feels that a higher estimate is always the safer way to go. Dave B. would like to see a 10” line at least to Indian Cave. There was some discussion regarding looping the main somehow. Charles S. questioned what class 52 water pipe is. Mike M. stated that it is the most widely used ductile iron. There was some discussion regarding what would be gained by using 10” pipe instead of 8”, and who would bear the cost of repaving the road. Aaron S. questioned if there was any erosion control included in the estimate. Mike M. will add that to the costs. Robert H. asked what is included in the engineering costs. Mike M. answered with a list of items that are included and stated that using a certain percent of the cost of the project is the best way to figure the cost of engineering. Robert H. questioned if there needs to be an engineering bid on the project. John W. stated that he was looking for a solid bid from a contractor prior to town meeting and would propose putting off payment for the design and contractor bids until after town meeting. Aaron S. suggested that the estimated cost of the engineering could be put into a contingency article. Mike M. stated that due to time constraints that the survey should be started soon. The survey would establish how the plans are built. Aaron S. would be inclined to go with Underwood for the engineering if they will be willing to put off payment for the initial items until after town meeting. There was some discussion regarding surveyors and who to ask. Mike M. will check with Frank Underwood regarding the issue of waiting for payment until March.  

6:59 p.m. Aaron S. made a motion to adjourn, seconded by Charles S., voted unanimously in the affirmative, so declared by the Chairman.

Submitted by Holly Leonard.
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